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The following are downtimes for 2008 and 2009

DSS-24 Ka-Band Phase 2 downtime starts November 4 2008 through January 31, 2009 (weeks 
45 – 5).

TERRA ACQ AID Demo’s were scheduled for weeks 49 & 50 of 2008 and RTS demo tracks are 
scheduled for weeks 3, 4 & 5 of 2009 for CAS, CHDR, MUSC, SOHO, WIND and TERRA (Proficiency).

DSS-43 downtime for Life Extension and Depot Level Maintenance is scheduled for January 5 
through April 12, 2009, weeks 2 – 15

DTRR approved the start of the downtime.

Complex preventative maintenance “Apollo Tie-Line Electrical Maintenance”
This has been scheduled for 008/1645-0630 (week 2 of 2009).
All conflicts have been resolved.

DSS-26 downtime for X/KA HMT Maintenance is planned for 3 days, February 10, 11 & 12 of 
2009.

Also scheduled during this time is a request for Ka-band Upgrade.

DSS-14 3-day Grouting is planned for April of 2009 week 16.
Scheduled for DOYs 107 - 109.
Still a few conflicts to be resolved at conflict negotiation meeting.

Complex preventative maintenance “Echo Tie-Line Electrical Maintenance” has been moved to 
start after the Apollo Tie-Line Electrical Maintenance.

Kepler launch is scheduled for DOY 064
Preparing a proposal for week 11, DOY 71/1330-72/0100 between KEPLER tracks, this downtime is 11.5 
hours.

Complex corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance”
Will look for time in late March or April.
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The following are downtimes for 2008 and 2009 (cont’d)

DSS-63 downtime for El Bearing Replacement and Depot Level Maintenance (including 
grouting) is re-scheduled for May 4 through June 28, 2009, weeks 19 - 26. 

All supports have been moved to other antenna during this downtime.
Additional time will be added to the 2011 downtime.

DSS-54 downtime for Ka-Band Phase 2 is scheduled for June 29 through September 27, 2009, 
weeks 27 – 39.

This downtime must end prior to the end of the fiscal year.

DSS-14 downtime for Life Extension and Depot Level Maintenance will start October 3, 2009 
and end May 2, 2010 weeks 40-17

Requesting an additional 2 weeks extension to end in week 19
Should we propose this at the IND Customer Forum or start negotiations now?  
Most conflicts can be resolved.  VGR1 ASCAL is requesting DSS-14 but will ask if it can be moved to 
DSS-43 or DSS-63 or to another date after week 19.
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The following are downtimes for 2010 through 2012
DSS-34 downtime for Azimuth Track Replacement is scheduled February 1 through April 11, 
2010, weeks 5 – 14.

This also includes M1-5 Mirror Alignment and M5 Support Ring Replacement.

DSS-15 downtime for Pintle Bearing is scheduled for May 3 through June 27, 2010, weeks 18 -
25.

This is being proposed to start May 31 through July 25, 2010, weeks 22 – 29.
DSS-15 Elevation Gearbox Replacement will be scheduled NIB in weeks 22 & 23

DSS-25 downtime for Ka U/L is scheduled for August 2 – 29, 2010 weeks 31 – 34.
Depot Level Maintenance will be scheduled during this downtime.

DSS-65 downtime for Life Extension Elevation is scheduled for August 2 through October 3, 
2010, weeks 31 - 39.

All supports have been moved to other antenna during this downtime.

DSS-24 downtime for painting is scheduled August 24 through October 18, 2010 weeks 35 – 42
All supports have been moved to other antenna during this downtime.
There will be complete 24/7 downtime for the first 4 weeks and dayshift downtime (1400-0200) for the 
remaining weeks. 
Depot Level Maintenance will be scheduled the first 4 weeks of this downtime.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010 and 2011, local spring, summer or fall after DSS-14 RTS.

DSS-43 is proposed for November 2010 thru February 2011 after EPOXI encounter.
DSS-63 is proposed for April 4, through September 4 of 2011 weeks 14 – 35, after Messenger MOI.
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The following are downtimes for 2010 through 2012 (cont’d)

DSS-26 downtime for Depot Level Maintenance will be scheduled during the September through 
November time frame in 2011 or 2012.

Requesting a minimum of 4 weeks for this task.  Can this be done during the AZ Track Replacement?

AZ Track Replacement is needed for DSS-24, 25, 26, 54 and 55 starting in 2012 in the spring 
and fall, 1 per complex. 

Per conversation with Tim Sink, the following order of completion should be used – DSS-25, 26, 24 and 
54.  DSS-55 does not need the downtime right now.  Will check later on when we need to do it.
Proposing DSS-25 for February 27 through May 6, 2012, weeks 9 – 18 and DSS-26 for August 27 
through November 4, 2012 weeks 35 – 44.  Need further analysis.
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